

MGT 6016: PROJECT MANAGEMENT

ASSIGNMENT ONE (30 MARKS)

- a) Consider a project of your own choice and draw a log frame **(10 Marks)**
- b) Based on a project of your own choice, draw a detailed Work Breakdown Structure (WBS) **(10 Marks)**
- c) A project has the following activities and the time in days for each activity is given on the table below.

Activity	Predecessors	Expected time (days)
A	-	12
B	-	9
C	A	10
D	B	10
E	B	24
F	A	10
G	C	35
H	D	40
I	A	15
J	EGH	4
K	F I J	9

Question

Show the logical relationship between the activities in the network diagram and show how long the project take to complete. Show the critical path **(10 Marks).**